

10 weeks project plan for Water-Jug Game

Week	Activities
Week 1	Project requirements and objectives will be identified. The rules, features, and scope of the Water Jug Game will be analyzed and documented.
Week 2	The overall system design and game flow will be planned. The GUI layout and class structure will be prepared.
Week 3	The development environment will be set up, and the basic project structure will be created using Java and Swing.
Week 4	The graphical user interface, including water jug representations, buttons, labels, and control panels, will be designed and implemented.
Week 5	The functionality for filling, emptying, and transferring water between jugs will be developed and integrated into the system.
Week 6	The game logic will be implemented to track water levels and validate user actions according to the game rules.
Week 7	Different game levels and target water quantities will be added to increase interactivity and challenge.
Week 8	Winning conditions, move counting, and game completion messages will be implemented.
Week 9	The application will be tested thoroughly to identify and fix bugs, ensuring smooth gameplay and user experience.
Week 10	Final documentation, project report, screenshots, and presentation slides will be prepared for project submission and demonstration.